HWY-RAKC300F-EA STATE OF WASHINGTON DATE: 03/23/20

DEPARTMENT OF TRANSPORTATION TIME: 06:04:39
CONTRACT ESTIMATE PAYMENT TOTALS PAGE: 1
CONTRACT: 009214 ESTIMATE NUMBER: 22 PROGRESS
DISTRICT: 5 WORK DONE TO: 02-20-2020
WARRANT REGISTER NO. 03096 JOURNAL VOUCHER NO. VOUCHER NO. 54686V

<-TOTAL-TO-DATE--> <-PREVIOUS AMOUNT> <-PRESENT AMOUNT->

TOTAL OF CONTRACT ITEMS 10,883,487.69 10,851,231.69 32,256.00

LESS: NO RETAINAGE
31 RAILROAD FLAGGING
12 LIQUIDATED DAMAGES
34 MISC. DEDUCTIONS 1,398.10 1,398.10
32 MONIES DUE WSDOT

PLUS: SALES TAX 870,678.99 868,098.51 2,580.48

PAID TO: GRAHAM CONTRACTING, LTD. $34,836.48 *



HWY-RAKC300F-EA STATE OF WASHINGTON DATE: 03/23/20

DEPARTMENT OF TRANSPORTATION TIME: 06:04:39
CONTRACT ESTIMATE PAYMENT ADVICE PAGE: 2

PAID TO GRAHAM CONTRACTING, LTD.
CONTRACT: 009214 WORK DONE TO: 02-20-2020  ESTIMATE NUMBER: 22 PROGRESS
DISTRICT: 5 DAYS WORKED THIS PERIOD: 0.0

UNIT CURRENT --—-—=-—-—-—- > <-—--—- ITEM TOTAL TO DATE ------ >
ITEM GRP MEAS UNIT PRICE QUANTITY AMOUNT QUANTITY AMOUNT
019 04 L.S 2,250,000.0000 32,256.00 1,768,768.00

TEMPORARY BRIDGE FOR 90/154 BRIDGES

GROSS AMOUNT $32,256.00
CONTRACT TOTAL PAID TO DATE $10,883,487.69

REPORT STATUS..: COMPLETE



